COACHELLA VALLEY PUBLIC CEMETERY DISTRICT

REQUEST FOR PROPOSALS
CAPITAL PROJECT MANAGEMENT SERVICES

ADDENDUM NO. #1

Issued: November 10, 2027

This Addendum modifies the Request for Proposals for Capital Project Management Services issued by the Coachella Valley Public Cemetery District. This Addendum shall become part of the RFP and shall control in the event of a conflict with the original procurement schedule.

REVISED PROCUREMENT SCHEDULE

The District is extending the proposal evaluation and clarification period to allow sufficient time to review responses and obtain additional information necessary to complete a thorough evaluation. Because the District Board of Trustees will not hold a regular meeting in December, the anticipated date for Board consideration of the contract award is revised as follows:

1.	Proposal evaluation, clarifications, and interviews, if required:	Extended through November 30, 2026.
2.	Anticipated Board consideration of contract award:	Friday, January 8, 2027
3.	Anticipated agreement execution and Phase 1 Notice to Proceed:	Following Board approval and completion of contract requirements

The District will communicate directly with proposers regarding requests for clarification, interviews, or other information required to complete the evaluation. Proposers shall not submit unsolicited revisions or supplemental materials unless specifically requested by the District in writing.

The proposal submission period is not being reopened. All proposals timely received remain under consideration and remain subject to the proposal-validity requirements stated in the RFP.

Except as expressly modified by this Addendum, all other terms, conditions, requirements, and provisions of the RFP remain unchanged.

Questions concerning this Addendum must be directed to:

Josh Bonner, General Manager
Coachella Valley Public Cemetery District
josh.bonner@cvpcd.org
(760) 398-3221